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Alternate Bid Schedule Summary

The attached Alternate Bid Schedule outlines alteration made to the original phasing of this project.
Base Bid work, Option 1, Option2, Option 3 and Option 4 shall constitute repair and restoration of the
exterior Facades. Option 5 shall encompass all of the interior courtyard facades.

Base Bid — Phase 1 shall include the exterior face of the North Facade located on C Street. This works
encompasses Bays O, P and Q.

Option 1 — Phase 2 shall include the exterior face of the East Facade located on First Street. This work
encompasses Bays R, DC, CC, BC and AC.

Option 2 — Phase 3 shall include the exterior face of the West Fagade located on Delaware Street. This
work encompasses Bays M,N, L, K, J and H.

Option 3— Phase 4 shall include the exterior face of the South Facade located on Constitution. This work
encompasses Bays C and A.

Option 4— Phase 5 shall include the exterior face of the Rotunda Fagade located on Constitution and
Delaware. This work encompasses Bays G, F, and E.

Option 5 — Phase 6 shall include all the interior Facades of the courtyard. This work encompasses. Bays
AA, HC,GC,FC,T,V,W,X,Y and Z.

Scaffolding 3D Molding

Contractor shall provide a price to incorporate 3D molding of the scaffolding system required for each of
the phases. Pricing shall be submitted in such a format that the price for each phase is a separate price
that can be exercise at any time in the project. The 3D modeling shall be submitted and accepted by the
AOC before the shop drawings for the scaffolding are finalized for that phase.

2" Floor Constitution Av

During the Constitution Av phase the contractor shall provide access on the scaffolding for an AOC
contractor to access the interior of the suites. The AOC contractor will be performing work in the suits
once the window has been removed and will be complete before the window in replaced. There will be
no schedule or cost impact.



